PROJECT CHARTER

Project Title: ONLINE SHOPPING SYSTEM

Project Sponsor: Dharmik Patel

Project Manager: Richa Patel

Project Purpose or Justification:

An online shopping system is a procedure that allows individuals, more specifically consumers, to buy products and services directly from the vendor in a real-time setting. Online shopping is a kind of electronic commerce on the internet. From a commercial standpoint, clients typically find the items more appealing on websites since they can get all the information there.

Project Description:

Customers may browse the website and place orders whenever they want thanks to our customised online shopping system, which offers a 24-7 service. Additionally, the delivery system is operational 24/7. Future modifications and additions to this system might include its adoption by neighbourhood store owners, who would then provide customers an online interface for ordering and shopping.

High-Level Requirements:

- HR for company
- Developers
- Programmers
- Project manager

PROJECT CHARTER

Project Objectives	Success Criteria	Person Approving

Scope:

Project is done through different techniques such as bottom-up estimation, parametric estimation through tools such as JIRA and Microsoft Project Manager.	This platform can match startup firm needs with newcomers interested in the field.	Richa Patel

Time:

22 Days (15th Nov – 8th Dec)	Different phases will be submitted on time with proper functionality	Richa Patel

Cost:

27,558 CAD $	Stay on Budget	Richa Patel

Summary Milestones	Due Date
Manage shopping details	22nd Nov
Generate information of customer	28th Nov
Manage payment details	2nd Dec
Manage return policy	8th Dec

Estimated Budget:

27,558 CAD$

Project Manager Authority Level

Staffing Decisions:

The project manager will oversee obtaining expert resources from other teams, such as the management team, developer team and team.

Budget Management and Variance:

With input from the other Team leaders as well, the Project Manager will be the main decision-maker for the funding that has been allotted. Every team serves as a resource for another team, so the team will need to adhere to strict deadlines.

Technical Decision:

On technical matters, the project manager will share decision-making power with the other developer team leader.

Conflict resolution:

There are many disagreements between the teams that influence the projects later on, so the project manager is responsible for resolving these conflicts in addition to the team leaders' technical and interpersonal differences.